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ESTIMATE RUN 10/03/2008

ESTIMATE SUMMARY 13:40:41

CONTID: C16441         ESTIMATE NO: 0002 PROG 2005

PCN: 16441-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 GREGORY GULCH NORTH PERCENT TIME:

PROJECT NO: C119A-054                     

SH 119 GREGORY GULCH NORTH

NAME OF ROAD: 119A

PROJECT COUNTIES: GILPIN

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 09/25/2008 DATE TIME STARTED 07/21/2008

9540 E. 104th Avenue DATE LET 06/19/2008 DATE WORK BEGAN

 DATE AWARDED 07/08/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/18/2008 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 07/21/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 507,965.15 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 468,980.95 NON-PARTICIPATING 282,684.81

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,791.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.71

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

93.85%

31,237.19

282,684.81

282,684.81

280,893.23

$

$

$

$

250.00

476,477.96

476,727.96

0.00

476,727.96

-7,034.71

0.00

469,693.25

0.00

AMOUNT DUE 469,693.25 280,893.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 280,893.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0
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PCN: 16441-BID    ESTIMATE RUN 10/03/2008

PROJECT: C119A-054                     ESTIMATE NO: 0002 13:40:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

202-00019  
 

0010 REMOVAL OF PIPE 88.000 54.000

LF  34.000 1,088.00

32.00000 88.000 2,816.00

202-00035  
 

0015 REMOVAL OF SIDEWALK 22.300 22.300

SY  -0.300 -4.50

15.00000 22.000 330.00

202-00200  
 

0020 REMOVAL OF CURB AND GUTTER 122.000 122.000

LF  0.000 0.00

5.00000 122.000 610.00

202-00203  
 

0025 REMOVAL OF ASPHALT MAT 441.000 163.200

SY  277.800 3,333.60

12.00000 441.000 5,292.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 13,393.000 13,393.000

SY  0.000 0.00

2.30000 13,393.000 30,803.90

202-00240  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY  0.000 0.00

2.35000 0.000 0.00

202-00246  
 

0040 *REMOVAL OF PULL BOX 1.000 0.000

EACH 1.000 90.00

90.00000 1.000 90.00

202-00827  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 82.000 82.000

LF  0.000 0.00

5.50000 82.000 451.00

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

165.00000 1.000 165.00

202-01300  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 150.000 0.000

CY  150.000 3,300.00

22.00000 150.000 3,300.00

203-00010  
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PCN: 16441-BID    ESTIMATE RUN 10/03/2008

PROJECT: C119A-054                     ESTIMATE NO: 0002 13:40:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 40.000 23.000

HOUR 17.000 3,060.00

180.00000 40.000 7,200.00

203-01597  
 

0065 *EROSION LOG (12 INCH) 356.000 206.000

LF  150.000 615.00

4.10000 356.000 1,459.60

208-00002  
 

0070 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

208-00020  
 

0075 *GRAVEL BAG 30.000 30.000

LF  0.000 0.00

3.25000 30.000 97.50

208-00034  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

950.00000 1.000 950.00

208-00045  
 

0085 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

208-00051  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

208-00070  
 

0095 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 3,000.00

3,000.00000 1.000 3,000.00

208-00100  
 

0100 *RESET GROUND SIGN 4.000 0.000

EACH 4.000 1,300.00

325.00000 4.000 1,300.00

210-00810  
 

0105 *RESET TRAFFIC SIGNAL FACE 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

210-00830  
 

0110 *RESET GUARDRAIL TYPE 3 25.000 12.500

LF  12.500 137.50

11.00000 25.000 275.00

210-01130  
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PCN: 16441-BID    ESTIMATE RUN 10/03/2008

PROJECT: C119A-054                     ESTIMATE NO: 0002 13:40:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET END ANCHORAGE 1.000 0.500

EACH 0.500 400.00

800.00000 1.000 800.00

210-01200  
 

0120 ADJUST MANHOLE 3.000 0.000

EACH 3.000 1,350.00

450.00000 3.000 1,350.00

210-04010  
 

0125 MODIFY MANHOLE 1.000 0.000

EACH 1.000 1,700.00

1,700.00000 1.000 1,700.00

210-04015  
 

0130 ADJUST VALVE BOX 6.000 0.000

EACH 6.000 1,650.00

275.00000 6.000 1,650.00

210-04050  
 

0135 *SEEDING (NATIVE) 0.070 0.000

ACRE 0.070 192.50

2,750.00000 0.070 192.50

212-00006  
 

0140 *SOIL CONDITIONING 0.070 0.000

ACRE 0.070 227.50

3,250.00000 0.070 227.50

212-00032  
 

0145 *MULCHING (WEED FREE) 0.070 0.000

ACRE 0.070 199.50

2,850.00000 0.070 199.50

213-00003  
 

0150 *MULCH TACKIFIER 7.000 0.000

LB  7.000 43.75

6.25000 7.000 43.75

213-00061  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 43.950 0.000

TON 43.950 1,120.73

25.50000 43.950 1,120.72

304-06000  
 

0160 HOT MIX ASPHALT (PATCHING) (ASPHALT) 167.390 28.350

TON 139.040 22,941.60

165.00000 167.390 27,619.35

403-00720  
 

0165 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 1,696.600 0.000

TON 1,696.600 132,334.80

78.00000 1,696.600 132,334.80

403-34721  
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PCN: 16441-BID    ESTIMATE RUN 10/03/2008

PROJECT: C119A-054                     ESTIMATE NO: 0002 13:40:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 831.000 0.000

GAL 831.000 1,662.00

2.00000 831.000 1,662.00

411-10255  
 

0175 GROUTED RIPRAP 3.000 0.000

CY  3.000 750.00

250.00000 3.000 750.00

506-00030  
 

0180 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 48.000 48.000

LF  0.000 0.00

69.00000 48.000 3,312.00

603-02305  
 

0185 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

603-05130  
 

0190 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

280.00000 1.000 280.00

603-30024  
 

0195 4 INCH PLASTIC PIPE 14.000 14.000

LF  0.000 0.00

21.00000 14.000 294.00

603-50004  
 

0200 24 INCH PLASTIC PIPE 81.000 55.000

LF  26.000 1,560.00

60.00000 81.000 4,860.00

603-50024  
 

0205 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 1.000 4,250.00

4,250.00000 1.000 4,250.00

604-00505  
 

0210 INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 1.000 4,100.00

4,100.00000 1.000 4,100.00

604-19105  
 

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 0.000

LF  94.000 2,679.00

28.50000 94.000 2,679.00

606-00301  
 

0220 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 1.000 1,525.00

1,525.00000 1.000 1,525.00

606-01390  
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PCN: 16441-BID    ESTIMATE RUN 10/03/2008

PROJECT: C119A-054                     ESTIMATE NO: 0002 13:40:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FENCE (PLASTIC) 117.000 117.000

LF  0.000 0.00

6.50000 117.000 760.50

607-11525  
 

0230 CONCRETE SIDEWALK (6 INCH) 92.200 32.400

SY  59.600 3,278.00

55.00000 92.000 5,060.00

608-00006  
 

0235 CURB RAMP (SPECIAL) 32.000 31.300

SY  -0.300 -21.00

70.00000 31.000 2,170.00

608-00012  
 

0240 TRUNCATED DOMES 36.000 36.000

SF  0.000 0.00

56.00000 36.000 2,016.00

608-00015  
 

0245 CONCRETE SIDEWALK (COLORED) 55.000 54.500

SY  0.500 36.50

73.00000 55.000 4,015.00

608-00350  
 

0250 CURB AND GUTTER TYPE 2 (SECTION II-B) 263.300 204.300

LF  58.700 1,115.30

19.00000 263.000 4,997.00

609-21020  
 

0255 *DELINEATOR (FLEXIBLE) (TYPE I) 25.000 0.000

EACH 25.000 1,050.00

42.00000 25.000 1,050.00

612-00041  
 

0260 *DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000

EACH 2.000 96.00

48.00000 2.000 96.00

612-00043  
 

0265 *2 INCH ELECTRICAL CONDUIT 135.000 0.000

LF  135.000 945.00

7.00000 135.000 945.00

613-00200  
 

0270 *3 INCH ELECTRICAL CONDUIT (JACKED) 85.000 0.000

LF  85.000 6,800.00

80.00000 85.000 6,800.00

613-00301  
 

0275 *6 INCH ELECTRICAL CONDUIT 150.000 150.000

LF  0.000 0.00

22.50000 150.000 3,375.00

613-00600  
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PCN: 16441-BID    ESTIMATE RUN 10/03/2008

PROJECT: C119A-054                     ESTIMATE NO: 0002 13:40:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PULL BOX (24"X24"X24") 0.000 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

613-07032  
 

0285 *SIGN PANEL (CLASS I) 5.000 0.000

SF  5.000 250.00

50.00000 5.000 250.00

614-00011  
 

0290 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000

EACH 2.000 1,160.00

580.00000 2.000 1,160.00

614-70117  
 

0295 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 2.000 460.00

230.00000 2.000 460.00

614-72860  
 

0300 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 1.000 1,700.00

1,700.00000 1.000 1,700.00

614-84000  
 

0305 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.250 1,962.50

7,850.00000 1.000 7,850.00

625-00000  
 

0310 *MOBILIZATION 1.000 0.600

L S 0.400 12,848.00

32,120.00000 1.000 32,120.00

626-00000  
 

0315 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 2,250.00

4,500.00000 1.000 4,500.00

626-01000  
 

0320 *EPOXY PAVEMENT MARKING 32.000 0.000

GAL 32.000 3,200.00

100.00000 32.000 3,200.00

627-00005  
 

0325 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 81.000 33.350

GAL 47.650 2,048.95

43.00000 81.000 3,483.00

627-00012  
 

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

195.000 0.000

SF  195.000 3,900.00

20.00000 195.000 3,900.00

627-30405  
 



CONTID: C16441         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16441-BID    ESTIMATE RUN 10/03/2008

PROJECT: C119A-054                     ESTIMATE NO: 0002 13:40:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

409.000 0.000

SF  408.700 5,721.80

14.00000 408.700 5,721.80

627-30410  
 

0340 *FLAGGING 774.000 403.500

HOUR 370.500 9,262.50

25.00000 774.000 19,350.00

630-00000  
 

0345 *TRAFFIC CONTROL INSPECTION 14.000 8.000

DAY 6.000 990.00

165.00000 14.000 2,310.00

630-00007  
 

0350 *TRAFFIC CONTROL MANAGEMENT 29.000 17.000

DAY 12.000 5,700.00

475.00000 29.000 13,775.00

630-00012  
 

0355 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 6.000

EACH 4.800 792.00

165.00000 10.800 1,782.00

630-80335  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 4.000

EACH 3.200 179.20

56.00000 7.200 403.20

630-80341  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 11.500

EACH 11.000 715.00

65.00000 22.500 1,462.50

630-80342  
 

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF  12.800 256.00

20.00000 28.800 576.00

630-80344  
 

0375 *PORTABLE MESSAGE SIGN PANEL 104.000 68.000

DAY 36.000 3,960.00

110.00000 104.000 11,440.00

630-80359  
 

0380 *DRUM CHANNELIZING DEVICE 60.000 30.000

EACH 24.000 768.00

32.00000 54.000 1,728.00

630-80360  
 

0385 *TRAFFIC CONE 150.000 75.000

EACH 60.000 630.00

10.50000 135.000 1,417.50

630-80380  
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PCN: 16441-BID    ESTIMATE RUN 10/03/2008

PROJECT: C119A-054                     ESTIMATE NO: 0002 13:40:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TUBULAR MARKER 16.000 8.000

EACH 6.400 281.60

44.00000 14.400 633.60

630-80384  
 

0395 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

DAY 0.900 1,440.00

1,600.00000 0.900 1,440.00

630-80570  
 

0400 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0410 F/A FUEL COST ADJUSTMENT -381.260 0.000

F A -381.260 -381.26

1.00000 -381.260 -381.26

700-70016  
 

0415 F/A ROADWAY SMOOTHNESS INCENTIVE 1,760.590 0.000

F A 1,760.590 1,760.59

1.00000 1,760.590 1,760.59

700-70018  
 

0420 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0425 F/A QUALITY INCENTIVE PAYMENT 2,612.690 0.000

F A 2,612.690 2,612.69

1.00000 2,612.690 2,612.69

700-70025  
 

0430 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0440 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 16441-BID    ESTIMATE RUN 10/03/2008

PROJECT: C119A-054                     ESTIMATE NO: 0002 13:40:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 1.600 192.00

120.00000 3.600 432.00

630-80343  
 

0525 ADDED ITEM (DAY)/ FLASHING ARROW BOARD 3.000 0.000

DAY 3.000 198.00

66.00000 3.000 198.00

900-00005  
 

0530 REMOVAL OF HEADWALL 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

202-00015  
 

CAT 0200 $275,363.35 411,409.25CURRENT AMT 442,601.85 $$

CAT NO0201 CITY OF BLACK HAWK 

0445 REMOVAL OF ASPHALT MAT 143.300 143.300

SY  -0.300 -3.60

12.00000 143.000 1,716.00

202-00220  
 

0450 AGGREGATE BASE COURSE (CLASS 6) 28.410 28.410

TON 0.000 0.00

25.50000 28.410 724.46

304-06000  
 

0455 HOT MIX ASPHALT (PATCHING) (ASPHALT) 31.170 16.200

TON 14.970 2,470.05

165.00000 31.170 5,143.05

403-00720  
 

0460 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0465 12 INCH DUCTILE IRON PIPE 198.170 198.170

LF  -0.170 -24.99

147.00000 198.000 29,106.00

603-82012  
 

0470 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

604-30010  
 

0475 2 INCH BLOW OFF 2.000 2.000

EACH 0.000 0.00

1,900.00000 2.000 3,800.00

619-73016  
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PCN: 16441-BID    ESTIMATE RUN 10/03/2008

PROJECT: C119A-054                     ESTIMATE NO: 0002 13:40:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 CITY OF BLACK HAWK 

0480 12 INCH GATE VALVE 6.000 6.000

EACH 0.000 0.00

2,500.00000 6.000 15,000.00

619-75096  
 

0495 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 0.000

LF  16.000 2,880.00

180.00000 16.000 2,880.00

603-01185  
 

0500 REMOVAL OF PIPE 36.000 35.500

LF  0.000 0.00

32.00000 35.500 1,136.00

202-00035  
 

0505 REMOVAL OF CURB AND GUTTER 30.400 30.400

LF  0.000 0.00

5.00000 30.400 152.00

202-00203  
 

0510 CURB AND GUTTER TYPE 2 (SECTION II-B) 30.400 30.400

LF  0.000 0.00

19.00000 30.400 577.60

609-21020  
 

0515 REMOVAL OF SIDEWALK 32.200 32.200

SY  0.000 0.00

15.00000 32.200 483.00

202-00200  
 

0520 CONCRETE SIDEWALK (COLORED) 32.200 32.200

SY  0.000 0.00

73.00000 32.200 2,350.60

608-00350  
 

CAT 0201 $7,321.46 65,068.71CURRENT AMT 65,113.30 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

620-00020  
 

CAT 0400 $0.00 250.00CURRENT AMT 250.00 $$

PROJECT TOTAL 282,684.81 $ 476,727.96CURRENT AMT 507,965.15 $$


